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The following table identifies the Work Plan chapter, relationship to information provided to the VSP Work Group, and approximate meeting month for the initial chapter review. While months may change depending on the progress of the Work Group and consultant team, overall completion is planned by June 2017. The intent is to provide adequate time for Work Group review prior to completion of a full draft plan in early 2017.
Table 1. VSP Work Plan Chapter and Preliminary Schedule
	Chapter
	Preliminary Information to Date
	Approximate Month of First Draft 
2016-2017

	
	
	November
	December
	January

	0. Executive Summary
	
	
	
	X

	1. Introduction
	
	X
	
	

	2. County Profile
	Agricultural and Critical Area Mapping, Summer/Fall 2016
	X
	
	

	3. Agricultural Context
	Preliminary Agricultural Economic Information, September 2016
	X
	
	

	4. Background Information, Other Plans and Regulations
	Related Watershed Management, Species Recovery, Water Quality, and Farmland Preservation Plans, July 2016
	X
	
	

	5. Baseline Conditions
	Agricultural and Critical Area Mapping, July-September 2016
Conservation Practices, BCD and NRCS, August 2016
	
	X
	

	6. Technical Assistance
	
	
	X
	

	7. Measurable Benchmarks
	Ongoing Goals Discussions, Fall 2016
	X
	X
	X

	8. Monitoring
	
	
	
	X

	9. Plan Approval Process and Timeline
	
	
	
	X

	10. Definitions
	
	
	
	X

	Appendix. Stewardship Plan Checklist 
	
	
	
	X



