



**Status of Project Schedule:** The Benton County Shoreline Master Program Checklist was submitted to the Department of Ecology electronically June 27, 2014 with two hard copies delivered on Monday, June 30, 2014 – Progress Report No. 10.

**Are you submitting a payment request with this progress report?** Yes

**Personnel changes:** No

**Any difficulties encountered during the quarter:** No

**Anticipated (environmental, recreational, etc.) benefits of the project:** TBD